

**Silver Creek to Lincoln Bridge Project**  
**Project Development, Estimated Costs and Chronology**

<u>Date</u>	<u>Planning &amp; Design</u>	<u>Management</u>	<u>Construction</u>	<u>Total</u>	<u>Project Scope</u>	<u>Projected Construction Completion</u>
January 2017	\$30,000	\$25,000	\$50,000	\$105,000	4-6 Sites	2018
November 2019	\$50,000	\$70,000	\$132,000	\$252,000	3 Sites	2020
April 2021	Costs to Date			\$216,300	2 Sites(A&B)	2021

**Notes:** Bids Are Due May 10, 2021 for Sites A & B.

\$216,300 Costs to Date (April 2021)

\$232,000 Funding Secured to Date (April 2021)

Site C Costs Dependent Upon Agreed Upon Solution with MDNR

Site C (Original Site of Concern and Project Emphasis)

All Information from CRA Documents

Compiled By Fred Eyer, PRA President